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After a brief summer hiatus, work has begun again on the Mystic Streetscape project. Work will first be
concentrated on the north side of West Main Street between Gravel Street and Pearl Street (Area 3). The side-
walk has been removed and electrical and cable conduits put in place. Sidewalk work will continue in Area 4
(Pearl Street to Bank Street) with the installation of concrete paver base and sidewalk. This work is expected to
be complete around September 23rd.

To date, sidewalk work has been completed on Gravel Street, Pearl Street, and the north side of West
Main Street between Gravel Street and the bridge, with the exception of installing granite pavers. The pavers
are now on site and the Town’s contractor, Pettini, is expected to install them over the next few weeks. Other
work completed includes the sewer, all electrical, cable, and telephone conduits between Gravel Street and the
bridge.

Offsite work that supports the undergrounding of utilities is underway. CL&P and AT&T have been coor-
dinating the installation of new utility poles or the replacement of existing ones along Gravel Street, Pearl Street,
and Academy Lane.
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Follow our progress:
http://www.groton-ct.gov/depts/plandev/MysticStScape.asp
http://www.mystictoday.com/mystic_ct_street_webcam.himl
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Contact Information:

Also, new transformer pads have been installed near the Gravel

Street pump station by Pettini in preparation for new transformers to support Rick Norris

undergrounding the utilities between the bridge and Gravel Street. This work Chief Inspector /Project Manager
is expected to be completed over the next several months. As you may be Town of Groton

aware, the project schedule has been delayed in this area due to utilities Phone: 860-536-0643

Construction Office

27 West Main Street, Suite B,
Downtown Mystic

Email: Rnorris@town.groton.ct.us

having to deal with storm damage caused by Hurricane Irene.

After the sidewalk work between Gravel and Pearl Streets is com-
pleted, Pettini will continue along the north side of West Main Street to Bank
Street. They will then complete the east side of Water Street, and in early

October work is expected to begin on the south side of West Main Street, Barbara Strother

followed by the remainder of work along West Main Street up to, and in- Economic Development Specialist
cluding the High Street intersection. The schedule map on page 1 provides lﬁ::e?;z;ﬂj’é SR

the proposed schedule for this and other work to be completed. Phase | of Fax: 860-446-5978

the project is projected to be completed by June 30, 2012. Email: Bstrother@town.groton.ct.us
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One of the work areas captured in photos is in front of The Mystic Florist Shop at 2A Pearl Street. The owner, Richard
Carrillo, observed the work from start to finish, and was pleased with the results.

Area 3 - Gravel Street to Pearl Street
Area 4 - Pearl Street to Bank Street

Area 8 - Water Street
Areas 7A & 2 - West Main Street (South Side)
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